

Project Deliverables List

Specification phase – CIEMS

Chemical Injection Equipment Management System (CIEMS) | Business Analyst Challenge | Version 1.0

1. Purpose

This document lists every deliverable of the specification project for the **Chemical Injection Equipment Management System (CIEMS)**, who owns it, in which phase it is produced, and how it is accepted.

Deliverables marked **Included** are part of this submission; the others are planned for the full project and are listed to show the complete scope a real engagement would cover.

2. Project context (summary)

- **Client:** the company that supplies chemical products to the oil production Site 1 (and future sites).
- **Goal:** a web-based system to register chemical tanks, wells, and pumps, associate tanks to wells, and give Sales and Field Technicians visibility of injection rate, estimated consumption per well, and tank autonomy (days until 20% of capacity).
- **Constraint highlights:** Constraint highlights: zero local software installation for field technicians (web/browser-only access), equipment registration restricted to Sales roles, single integration with the real-time data system (hourly tank volume and well production), multi-site.

3. Deliverables

ID	Deliverable	Description	Phase	Format	Owner	Status
D01	Project Scope Statement & Charter	Objectives, scope in/out, assumptions, constraints, success criteria, roles and governance.	1	DOCX	BA / PM	Planned
D02	Stakeholder Map & Communication Plan	Stakeholders (Sales, Field Technicians, IT/Integration, Operations, Client management), influence/interest, engagement cadence.	1	DOCX	BA	Planned
D03	Elicitation Plan & Interview Guides	Techniques per stakeholder (interviews, workshops, observation, document analysis), agenda and question scripts.	1	DOCX	BA	Planned
D04	AS-IS Process Model (BPMN)	Current process of equipment registration, tank refill planning and injection follow-up, with pain points.	1	BPMN / PDF	BA	Planned
D05	Glossary & Domain Vocabulary	Shared definitions (autonomy, injection rate, flowline, threshold, refill event, etc.).	1	DOCX	BA	Included (inside D08)
D06	Assumptions, Risks & Open Questions Log	Every assumption made and question to validate with the client, with owner and due date.	1–3	DOCX / XLSX	BA	Included (inside D08)
D07	Project Activities Plan by Phase	Activities grouped by phase with owner, output, estimated effort and dependencies.	1	DOCX	BA / PM	Included (file 02)
D08	Requirements & Business Rules Specification	Functional and non-functional requirements, business rules, calculation rules, user stories, use cases, data model, traceability matrix.	2	DOCX	BA	Included (file 03)
D09	Use Case Model (UML) & TO-BE Process (BPMN)	Actors, use case diagram, activity/sequence diagrams for association and autonomy calculation.	2	PDF / PNG	BA	Partially included (use cases in D08)

ID	Deliverable	Description	Phase	Format	Owner	Status
D10	Domain / Data Model (ER)	Entities, attributes, relationships and keys supporting the rules.	2	PNG / DOCX	BA + Architect	Included (inside D08)
D11	Integration Specification – Real-Time Data System	Interface contract: tags, payload, frequency (hourly), units, timestamps, error and late-data handling.	2	DOCX	BA + Integration Eng.	Planned
D12	Lo-Fi Prototype	Low-fidelity wireframes of key screens with navigation flow and requirement references.	2	PDF	BA + UX	Included (file 04)
D13	Calculation Specification	Formal definition of injection rate, per-well estimated consumption and autonomy, with worked examples and test data.	2	DOCX	BA + Data Eng.	Included (inside D08)
D14	KPI & Dashboard Specification	Product and business indicators, formulas, targets and justification.	2	DOCX	BA / Product	Included (file 05)
D15	Methodology Recommendation & Prioritized Backlog	Development approach, MoSCoW + WSJF prioritization simulation and release plan.	2	DOCX	BA / PO	Included (file 05)
D16	Requirements Traceability Matrix (RTM)	Links client statement → requirement → business rule → story → screen → test scenario.	2–3	DOCX / XLSX	BA	Included (inside D08)
D17	User Acceptance Test Scenarios	Acceptance scenarios derived from stories and business rules.	3	DOCX / XLSX	BA + QA	Planned
D18	Validation Report & Sign-off	Review workshop minutes, change requests, formal approval by the client.	3	DOCX / PDF	BA / PM	Planned
D19	Implementation Handover Package	Backlog loaded in tracking tool (Jira/Azure Boards), refinement of first sprint, Definition of Ready/Done.	3	Jira / DOCX	BA / PO	Planned

4. Acceptance criteria for deliverables

- Written in English, uniquely identified (IDs) and versioned.
- Every requirement is traceable to a client statement and to at least one story or screen.
- Reviewed by at least one representative from Sales and one from Field Technicians (usability), plus IT (integration feasibility).
- Open questions either resolved or explicitly accepted as assumptions by the client.
- Formal sign-off by the client sponsor at the end of Phase 3.

5. How the files of this submission map to the challenge

Challenge artifact	File
List of project deliverables	01_Project_Deliverables.pdf (this file)
List of activities by phase	02_Project_Activities_by_Phase.pdf
Requirements and business rules	03_Requirements_and_Business_Rules.pdf
Lo-Fi Prototype	04_LoFi_Prototype.pdf
Features, KPIs, methodology and prioritization simulation	05_Methodology_Prioritization_and_KPIs.pdf
README (choices, tools, feedback)	README.md